
Site Address Construction Project Estimate

Construction Project 

Charter Ticket#

Date 

Construction 

Charter 

Approved by 

DOIT

125 S Lynchburg St 

Chestertown MD $32,670.00 1752 6/1/2015

107 Williams St Berlin $20,845.00 1769 6/12/2015

400 Walnut St 

Pocomoke City $33,000.00 1762 6/9/2015

424 W. Market Street 

Snow Hill Worcester $100,870.00

11827 Ocean Gateway 

Ocean City Worcester $45,265.00 1936 9/25/2015

44 Desk Top Suveys N/A N/A N/A



Estimated Date for 

Fiber  Construction 

Completion

Estimated Date for 

fiber splicing & 

testing Completion

Actual 

Completion 

Date

Service 

Provision 

Date

7/1/2015 8/7/2015 8/10/2015 9/18/2015

TBD - pending 

Verizon Make 

ready process - 3 

month process

7/10/2015 8/7/2015 8/10/2015 9/18/2015

N/A N/A

N/A N/A

N/A 7/31/2015 N/A N/A



Current Status

Fiber spliced and tested 8/10/15. 

Change order for Verizon Pole Attachment work approved 

8/31/15. Delivery date from VZ is 11/13. 

Fiber spliced and tested 8/3/15

not approved

MOU sent 8/4/15

8/5/15- rec'd DHMH signed MOU. Tasked Skyline to proceed 

with engineering. 

9/24/15- contacted property owner about required easement 

to install fiber. Cannot proceed until we receive. 

Desk Top surveys completed and forwarded to Denis for review.


